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8 June 1989

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP Carlstadt Project Officer
Dear Sir:

Attached is the April 1989 Progress Report for the RI project at the SCP Carlstadt
site. The report was prepared by Dames & Moore on behalf c¢f the Committee
representing the Respondents named in the Administrative Order on Consent No. I
CERCLA - 50114, in accordance with Paragraph 28B of the Order.

Very truly yours,

LANGAN ENVIRONMENTAL SERVICES, INC

(hualif Tty 2

Donald J. Murphy, President
- Facility Coordinator
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Attachment

cc: 1)  Chief, Superfund Branch
Office Of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

2)  Mr. William L. Warren - CSPS&C
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SCP RI/FS PROGRESS REPORT
APRIL 1989

PROGRESS AND STA

Ground water samples were collected from MW-2R and submitted to ETC for
VOC analysis under the current protocol.

‘A letter with the names and addfesses of the owners of the private wells
that we propose to sample was transmitted to the USEPA for the Agency’s use
in arranging for access.

Access agreement letters were mailed to all the owners listed on the tax
assessment map, and we are starting to receive some returns.

‘At an April 14, 1989 meeting with the USEPA, a program to further investi-
gate the off-site aquifers was discussed. Based on that discussion and the
agreement that was reached on the locations and procedures, preparation of
POP Revision 10 was initiated.

TECHNICAL ISS

POP Revision 10 was initiated. This is intended to be a generic

document that will discuss the procedures necessary for the successful comple-
tion of the off-site RI. Details such as well location, screen intervals,
analytical protocols and schedules will be provided to the Agency in the form of
addenda, as new phases of work become necessary. '

SCHEDUILE

The combined POP Revision 8/POP Revision 9 program continues to be

well ahead of schedule, with planning for the next phase of work already

underway
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